SCHEDULE B - WORK PLAN

This schedule forms the part of the agreement between the Company and the contractor and sets out the terms of specific service engagement to be undertaken by the contractor on the behalf of the Company. To the extent of any disagreement between this Schedule B and the agreement, the terms of the agreement shall prevail.

The contractor shall deliver the work based on the following milestones.

1. Notes:
- The front-end and back end development will be taken in parallel.
- O'Genius team and the developer shall be meeting each 3days to assess the progress in the development.
- The presentations will commence from Tuesday 18th May 2021.

2. **WORKFLOW MILESTONES**

DURATION	MILESTONE (Items to be finished)	DELIVERABLES
Week 1 (14th - 20th May 2021)	- Landing page with its management side (Edit …) Header, body, footer. - Login +Forget password (all pages for the users who require authentication). - Registration (All users) - Course structure	- Web Demo (Landing page, User authentication, User registration, editing feature of landing page). - Course structure - The Data entry/update pages
Week 2 (21st - 27th May 2021)	- Get certificate - 20% of dashboards. - DAs(SAP, training, materials), - Trainees - Club captain - Feedback from completed milestones.	- Web Demo with certificate request, with 20% of dashboards of all users. - DAs(SAP, training, materials), - Trainees - Club captain
Week 3 (28th - 3rd June 2021).	Dashboards - Project Manager/Admins - All users' dashboards. - Super users. - Partners, GIS APIs integration. Feedback from completed milestones.	- Web demo including all users' features and dashboards. - Data entry and updates functionalities. - APIs for different external applications

Week 4 (4th - 10th June 2021)	- Infographics and data interpretation - Infographics on administration (Partners) - Feedback from completed milestones. End of the project.	- System with infographics and data interpretation - Full package project demonstration.
1 month	Fixing bugs, testing and cleaning	Fully operating web app.

3. **Needed Items**:
- DAs lists
- Github repo access
- Mockups (UI) and Project description
- Required APIs data structure from concerned Institutions + Infographics APIs
- Continuous integration (git cloning in production app)

4. Demo presentation meeting

Week 1	18th May	21st May
Week 2	24th May	27th May
Week 3	31st May	2nd June
Week 4	5th June	8th June